Sprint 4 Plan

Okinawa Memory Initiative

The Okinawaners

Sprint Completion Date: 12/2/18

Revision: 1.1

Revision Date: 12/2/18

Note: Kevin 11:59pm Saturday 11/24/18 finish image hosting/ backend 11/25 Sunday at Kevin's House 7:00pm for merging party + polish

Goal:

We want to have a connected backend and be able to view the home page, events, donate page, and documents page. The website should be fully functional by the end of this sprint.

User Story 1:

As a user, I want to be able to use the website, view the pictures, and to be able to see the following pages: Home, About, Vault, Documents, Events, Donate, and Gail Project.

Task 1: Merge vault and documents pages from Geo (3 hours)

Task 2: Merge about and article pages from Tina (3 hours)

Task 3: Merge existing work from Ankita (3 hours)

Task 4: Create a HomePage including the map and on hover effects (5 hours) Wellford

Task 5: Create an Events Page (5 hours) Ankita and Geo

Task 6: Create a Donate Page (5 hours)

Task 7: Create a Gail Project Page (5 hours)

User Story 2:

As a user. I want to be able to see the documents from the database.

Task 1: Link backend to frontend (5 hours)

Task 2: Put documents into Diango Database (8 hours)

Task 3: Write a get/query function in the backend to get pictures from Django Databases (8

hours)

Task 4: Write a get API for FE developers to get pictures (4 hours)

Task 5: Host the website on Elastic Beanstalk (2 hours)

Team Roles:

Kevin Tran: Project Owner, {UI design, Frontend}

Jeff Liao: Backend, {Frontend}

Tina Peng: Frontend (UI design, Backend)

Wellford Chan: Front End { Back End Integration }

Ankita Upadhyay: Backend {Frontend}

Alfred George Francisco Milan III: Frontend (Full Stack, Backend)

Task Assignments:

Kevin Tran: (User Story 2: Task 4)

Jeff Liao: (User Story 2: Task 1, Task 2)

Tina Peng: (User Story 1: Task 2, Task 10)

Wellford Chan: (User Story 1: Task 4, Task 9)

Ankita Upadhyay: (User Story 1: Task 3, Task 7)


Alfred George Francisco Milan III: (User Story 1: Task 1, Task 7, Task 10)

Initial Scrum Board:

Stories	ToDo	In Progress	Done
As a user, I want to be able to use the website and to be able to see the following pages: Home, About, Vault, Documents, Events, Donate, Gail Project, Login.	Task 6: Create a Donate Page (5 hours) Task 7: Create a Gail Project Page (5 hours)	Task 3: Merge existing work from Ankita (3 hours) Task 4: Create a Home page including the map and on-hover effects (5 hours) Task 5: Revise an Events Page (5 hours) Ankita and Geo	Task 1: Merge vault and Documents pages from Geo (3 hours) Task 2: Merge about and article pages from Tina (3 hours)
As a user, I want to be able to see the documents from the database		Task 1: Link backend to frontend (5 hours) Task 2: Put documents into Django Database (8 hours) Task 3: Write a get/query function in the backend to get pictures from Django Databases (8 hours) Task 4: Write a get API for FE developers to get pictures (4 hours) Task 5: Host the website on Elastic Beanstalk (2 hours)	

Initial Burn Up Chart:

Points scored



Scrum Times:

Tuesday 3:30pm Thursday 2:00pm Sunday 7:00pm