Sprint 3 Release Report
Okinawa Memory Initiative
The Okinawaners
Release Name: Sprint 3 Release
Release Date: 11/18/18
Revision: 1.1
Revision Date: 11/18/18

High-level Goals:

1. Actions to Stop Doing:
   a. The team should make time for the scrum meetings because team skipped two scrum meetings due to big due dates and midterms.
   b. The team should have all the members present for the sprint planning/sprint review meetings because there was some confusion on what people's tasks should be.
2. Actions to Start Doing:
   a. The team should start having more cohesive sprint planning meetings/sprint review meetings such that everyone is on the same page on what they're working on.
3. Actions to Keep Doing:
   a. The team has worked hard for the past few weeks and we should continue putting in our best effort.

User stories for release:

- **Sprint 1:**
  - User Story 1: As an Okinawa Memory initiative (OMI) website user, I want to be able to view related documents, events, announcements, so that we could raise awareness of Okinawa's culture and history. *(highest priority for Sprint 1)*
    - As an user, I want to be able to navigate the website, so that I can reach the other pages through header and footer.
    - As an user, I want to see a more realized version of the About page who was in development of the Okinawa project, so that they will get proper recognizations.
    - Create Vault and Documents pages by Alfred
    - Create About and Article pages by Tina
    - Create Gallery and Youtube pages by Ankita
    - Create, merge, and integrate login/ signup pages with the BE
    - Create a HomePage
    - Create an Events Page
    - Link the Donate Page and the Gail Project Page to their respective websites

- ○ User Story 2: As a user, I want to share my experiences in Okinawa's culture. *(lowest priority for Sprint 1, but will get bumped into Sprint 2 if not implemented in Sprint 1 because the backend technolgies are still being finalized)*
    - As a user, I want to be able to post written content, so that it can be on a public domain.
    - As a user, I want to be able to log-in to the website, so that I can share documents.
    - As a user, I want to be able to view created content, so that I can manage my content easier.
    - Connect with Firebase for login
    - Create/ Login service on django
    - Create Login/ Signup pages on React
    - Integrate what we have for the backend with the frontend.
    - Put documents into Amazon S3
    - Write a get/query function in the backend to get pictures from S3
    - Write a get API for FE developers to get pictures

- **Sprint 2:**
    - ○ User Story 1: *(highest priority for Sprint 2, but everything not completed in this sprint will be moved to the next one)*
        - Create Vault and Documents pages by Alfred
        - Create About and Article pages by Tina
        - Create Gallery and Youtube pages by Ankita
        - Create, merge, and integrate login/ signup pages with the BE
        - Create a HomePage
        - Create an Events Page (5 hours)
        - Link the Donate Page and the Gail Project Page to their respective websites
    - ○ User Story 2: As a User I want to be able to Login/Logout/Signup to be part of the community. *(lowest priority for Sprint 2, but will get bumped into Sprint 3 if not implemented in this sprint since the backend technologies are still being determined)*
        - Connect with Firebase for login
        - Create/ Login service on django
        - Create Login/ Signup pages on React
        - Integrate what we have for the backend with the frontend.
        - Put documents into Amazon S3
        - Write a get/query function in the backend to get pictures from S3
        - Write a get API for FE developers to get pictures
- **Sprint 3:**
    - ○ User Story 1: As a user, I want to be able to use the website and to be able to see the following pages: Home, About, Vault, Documents, Events, Donate, Gail

Project, Login. *(slight higher priority for Sprint 3, but everything not completed in this sprint will be moved to the next one; some previous points were scrapped since they were not applicable for the project anymore)* INCOMPLETE

- Merge Vault and Documents Pages from Alfred DONE
- Merge About and Article pages from Tina DONE
- Merge Gallery and Youtube Pages from Ankita INCOMPLETE
- Create a HomePage by Tina DONE
- Create an Events Page by Alfred and Ankita INCOMPLETE
- Link the Donate Page and the Gail Project Page to their respective websites by Tina INCOMPLETE

- User Story 2: As a user, I want to be able to see the documents from the database. *(slightly lower priority for Sprint 3, but will get bumped into Sprint 4 if not implemented in this Sprint because the backend technologies are still being determined)* INCOMPLETE
  - Put documents into Amazon S3
  - Write a get/query function in the backend to get pictures from S3
  - Write a get API for FE developers to get pictures

Work Completion Rate:

User stories completed: 0
Work hours completed: 14
Ideal work hours: 66
Total Days: 13
User stories per day: 0

Product Backlog: This section is not applicable because all of the said high level goals and user stories were dealt with since we are trying to be more organized with our communication, specifically with what backend technologies that we decided to use.