Sprint 3 Plan
Okinawa Memory Initiative
The Okinawaners
Sprint Completion Date: 11/18/18
Revision: 1.1
Revision Date: 11/18/18

<u>**Goal:**</u>
We want to have a working website where users can view our database of documents on Okinawa. Furthermore, since most of the frontend is completed, we want to flesh out the remaining parts so that the team may focus more on the backend of the project and polish the entire website in the next sprint.

<u>**User Story 1:**</u>
As a user, I want to be able to use the website and to be able to see the following pages: Home, About, Vault, Documents, Events, Donate, Gail Project, Login.

Task 1: Merge vault page and framework from Geo (3 hours)
Task 2: Merge about page from Tina (3 hours)
Task 3: Merge existing work from Ankita (3 hours)
Task 4: Create a HomePage (5 hours)
Task 5: Create an Events Page (5 hours)
Task 6: Link Donate Tab to UCSC Donate Page (5 hours)
Task 7: Link Gail Project Tab to Gail Project sister website (5 hours)
Task 8: Integrate Login with the BE (3 hours)
Task 9: Revise Documents Page (5 hours)
Task 10: Revise Article Page (5 hours)

<u>**User Story 2:**</u>
As a user, I want to be able to see the documents from the database

Task 1: Put documents into Amazon S3 (5 hours)
Task 2: Write a get/query function in the backend to get pictures from S3 (8 hours)
Task 3: Write a get API for FE developers to get pictures (8 hours)

<u>**Task Assignments:**</u>
Kevin Tran:
Jeff Liao: (User Story 2: Task 1, Task 2)
Tina Peng: (User Story 1: Task 2, Task 10)
Wellford Chan: (User Story 1: Task 4, Task 9)
Ankita Upadhyay: (User Story 1: Task 3)
Alfred George Francisco Milan III: (User Story 1: Task 1)

Team Roles:

Kevin Tran: Project Owner, {UI design, Frontend}
Jeff Liao: Backend, {Frontend}
Tina Peng: Frontend {UI design, Backend}
Wellford Chan: Scrum Master { Front End/ Back End Integration }
Ankita Upadhyay: Backend {Frontend}
Alfred George Francisco Milan III: Full Stack

Initial Scrum Board:

Stories	ToDo	In Progress	Done
As a user, I want to be able to use the website and to be able to see the following pages: Home, About, Vault, Documents, Events, Donate, Gail Project, Login.	**Task 5:** Create a Home Page (5 hours) **Task 6:** Create an Events Page (5 hours) **Task 7:** Create a Donate Page (5 hours) **Task 8:** Create a Gail Project Page (5 hours)	**Task 3:** Merge existing work from Ankita (3 hours) **Task 9:** Integrate Login with the BE (3 hours) **Task 10:** Documents Page (5 hours)	**Task 1:** Merge vault page and framework from Geo (3 hours) **Task 2:** Merge about page from Tina (3 hours)
As a user, I want to be able to see the documents from the database	**Task 3:** Write a get API for FE developers to get pictures (8 hours)	**Task 1:** Put documents into Amazon S3 (5 hours) **Task 2:** Write a get/query function in the backend to get pictures from S3 (8 hours)	

Initial Burn Up Chart:

Points scored

Scrum Times:
Tuesday 3:30pm
Thursday 2:00pm
Sunday 7:00pm