#### **Sprint 4 Plan**

Okinawa Memory Initiative

The Okinawaners

**Sprint Completion Date**: 12/2/18

Revision: 1.1

Revision Date: 12/2/18

Note: Kevin 11:59pm Saturday 11/24/18 finish image hosting/ backend 11/25 Sunday at Kevin's House 7:00pm for merging party + polish

#### Goal:

We want to have a connected backend and be able to view the home page, events, donate page, and documents page. The website should be fully functional by the end of this sprint.

### **User Story 1:**

As a user, I want to be able to use the website, view the pictures, and to be able to see the following pages: Home, About, Vault, Documents, Events, Donate, and Gail Project.

Task 1: Merge vault page and framework from Geo (3 hours)

Task 2: Merge about page from Tina ( 3 hours )

Task 3: Merge existing work from Ankita (3 hours)

Task 4: Merge login/ signup pages from Wellford (3 hours)

Task 5: Create a HomePage including the map and on hover effects (5 hours) Wellford

Task 6: Create an Events Page (5 hours) Ankita and Geo

Task 7: Create a Donate Page (5 hours)

Task 8: Create a Gail Project Page ( 5 hours )

Task 9: Integrate Login with the BE ( 3 hours )

Task 10: Merge Documents Page from Geo( 5 hours )

Task 11: Article Page (5 hours)

#### **User Story 2:**

As a user, I want to be able to see the documents from the database.

Task 1: Link backend to frontend (5 hours)

Task 2: Put documents into Django Database ( 8 hours )

Task 3: Write a get/query function in the backend to get pictures from Django Databases ( 8 hours )

Task 4: Write a get API for FE developers to get pictures (4 hours)

Task 5: Host the website on Elastic Beanstalk (2 hours)

### **Team Roles:**

Kevin Tran: Project Owner, {UI design, Frontend}

Jeff Liao: Backend, {Frontend}

Tina Peng: Frontend (UI design, Backend)

Wellford Chan: Front End { Back End Integration }

Ankita Upadhyay: Backend {Frontend}

Alfred George Francisco Milan III: Frontend (Full Stack, Backend)

### **Task Assignments:**

Kevin Tran: (User Story 2: Task 4)

Jeff Liao: (User Story 2: Task 1, Task 2)

Tina Peng: (User Story 1: Task 2, Task 10)

Wellford Chan: (User Story 1: Task 4, Task 9)

Ankita Upadhyay: (User Story 1: Task 3, Task 7)


Alfred George Francisco Milan III: (User Story 1: Task 1, Task 7, Task 10)

### **Initial Scrum Board:**

Stories	ToDo	In Progress	Done
As a user, I want to be able to use the website and to be able to see the following pages: Home, About, Vault, Documents, Events, Donate, Gail Project, Login.	Task 7: Create a Donate Page ( 5 hours ) Task 8: Create a Gail Project Page ( 5 hours ) Task 9: Integrate Login with the BE ( 3 hours )	Task 3: Merge existing work from Ankita ( 3 hours ) Task 5: Create a Home Page ( 5 hours ) Task 6: Create an Events Page ( 5 hours ) Task 9: Integrate Login with the BE ( 3 hours ) Task 10: Merge Documents Page from Geo ( 5 hours )	Task 1: Merge vault page and framework from Geo ( 3 hours ) Task 2: Merge about page from Tina ( 3 hours ) Task 4: Merge login/ signup pages from Wellford (3 hours )
As a user, I want to be able to see the documents from the database		Task 1: Link backend to frontend ( 5 hours ) Task 2: Put documents into Django Database ( 8 hours ) Task 3: Write a get/query function in the backend to get pictures from Django Databases ( 8 hours ) Task 4: Write a get API for FE developers to get pictures (4 hours) Task 5: Host the website on Elastic Beanstalk (2 hours)	

## **Initial Burn Up Chart:**

# Points scored



### **Scrum Times:**

Tuesday 3:30pm Thursday 2:00pm Sunday 7:00pm