Sprint 2 Plan

Okinawa Memory Initiative

The Okinawaners

Sprint Completion Date: 11/4/18

Revision: 1.1

Revision Date: 11/4/18

Goal:

We want to start having a connected backend and be able to create as means of viewing the home page, events, donate page, and documents page. We also want an about page to see whos apart of the project, a document page to see the historical archive of okinawa, and an article page so that I can read what OMI posted.

User Story 1:

User Story 1: As a User I want to be able to view Video and Pictures so I may see content, to be able to post my stories to be part of the community, to be able to see the gallery of a selected category to have a full view of all content within that category, to be able to Login/Logout/Signup to be part of the community, to be able to see a homepage with a map because it looks pretty, to see whos apart of the project, to see the historical archive of okinawa, and to read what OMI posted.

Task 1: Create Vault and Documents pages by Alfred (8 hours)

Task 2: Create About and Article pages by Tina (8 hours)

Task 3: Create Gallery and Youtube pages by Ankita (8 hours)

Task 4: Create, merge, and integrate login/ signup pages with the BE by Wellford (6 hours)

User Story 2:

As a User I want to be able to Login/Logout/Signup to be part of the community.

Task1: Set up Django (1 hour)

Task2: Connect with Firebase for login (2 hours)
Task3: Create/ Login service on django (2 hours)

Task4: Create Login/ Signup pages on React (2 hours)

Task5: Integrate (3 hours)

Team Roles:

Kevin Tran: Project Owner, {UI design, Frontend}

Jeff Liao: Backend, {Frontend}

Tina Peng: Frontend {UI design, Backend}

Wellford Chan: Front End { Back End Integration }

Ankita Upadhyay: Backend {Frontend}

Alfred George Francisco Milan III: Frontend (Full Stack, Backend)

Task Assignments:

Kevin Tran: (User Story 2: Task 4)
Jeff Liao: (User Story 2: Task 1, Task 2)
Tina Peng: (User Story 1: Task 2, Task 10)
Wellford Chan: (User Story 1: Task 4, Task 9)
Ankita Upadhyay: (User Story 1: Task 3, Task 7)


Alfred George Francisco Milan III: (User Story 1: Task 1, Task 7, Task 10)

Initial Scrum Board:

Stories	ToDo	In Progress	Done
As a user, I want to be able to use the website and to be able to see the following pages: Home, About, Vault, Documents, Events, Donate, Gail Project, Login.	Task 1: Create Vault and Documents pages by Alfred (8 hours) Task 2: Create About and Article pages by Tina (8 hours) Task 3: Create Gallery and Youtube pages by Ankita (8 hours) Task 4: Create, merge, and integrate login/signup pages with the BE by Wellford (6 hours)	Task 3: Merge existing work from Ankita (3 hours) Task 6: Create an Events Page (5 hours) Task 9: Integrate Login with the BE (3 hours) Task 10: Merge Documents Page from Geo (5 hours)	Task 1: Merge vault page and framework from Geo (3 hours) Task 2: Merge about page from Tina (3 hours) Task 4: Merge login/signup pages from Wellford (3 hours)
As a user, I want to be able to see the documents from the database	Task 1: Put documents into Amazon S3 (5 hours) Task 2: Write a get/query function in the backend to get pictures from S3 (8 hours)	Task 3: Write a get API for FE developers to get pictures (8 hours) Task 4: Integrating some of backend with frontend (4 hours)	

Initial Burn Up Chart:

Points scored



Scrum Times:

Tuesday 3:30pm Thursday 2:00pm Sunday 7:00pm