Okinawa Memory Initiative

The Okinawaners

Sprint 1 Planning

Sprint Completion Date: 10/21

Revision: 1.1
Revision Date: 10/21

<u>Product Owner:</u> Kevin Tran <u>ScrumMaster:</u> Jeff Liao

<u>Team:</u> Kevin Tran, Ankita Upadhyay, Tina Peng, Alfred George Francisco Milan III, Wellford Chan

Goal: To build a website for the Okinawa Memory Initiative.

- 1. History archive. Host 9000+ documents for easier access.
- 2. Search docs by name, tags...
- 3. Related events, announcements.
- 4. Membered user could able to share docs, pics, medias on website.

User Story 1:

As an Okinawa Memory initiative (OMI) website user, I want to be able to view related documents, events, announcements, so that we could raise awareness of Okinawa's culture and history.

Task PRIORITY #: Task DESCRIPTION. (TIME IN HOURS) DIFFICULTY

Task Breakdown:

Task 1: Design UI (3) 2
Task 2: Homepage (2) 5
Task 3: Header (1) 2
Task 4: Footer (1) 2
Task 5: About (1) 5
Task 6: Document Page (?) 5
Task 7: Archived Page (6) 5
Task 8: Login Page () 13

User Story 2:

As a user, I want to share my experiences in Okinawa's culture using login features, creating articles, and posting content.

Task Breakdown:

Task 1: User Login (3) 5

Task 2: Design user object (2) 5

Task 3: Design document object (2) 5

Task 4: API to post/get documents (2) 5

Task 5: Integrate API with FE (2) 5

Task 6: Connect to Database (5) 5

Task 7: API to list docs for search (5) 5

Task 8: API to post/get announcements (5) 5

<u>Team Roles:</u> Name: Main Role, {Secondary Role} Kevin Tran: Project Owner, {UI design, Frontend}

Jeff Liao: Scrum Master, {Frontend}

Tina Peng: Frontend (UI design, Backend)

Wellford Chan: Backend {Frontend}
Ankita Upadhyay: Backend {Frontend}
Alfred George Francisco Milan III: Full Stack

Task Assignments:

Kevin Tran: (User Story 2: Task 3. Task 4. Task 5) Jeff Liao: (User Story 2: Task 1, Task 2, Task 6) Tina Peng: (User Story 1: Task 1, Task 2, Task 5)


Wellford Chan: (User Story 1: Task 8; User Story 2: Task 7, Task 8)

Ankita Upadhyay: (User Story 1: Task 3, Task 4, Task 7)

Alfred George Francisco Milan III: (User Story 1: Task 6, Task 7)

Initial Burnup Chart:

Points scored



Initial Scrum Board:

Stories	ToDo	In Progress	Done
#1: View related documents, events, announcements related to Okinawa culture/history	 UI Homepage Header Footer About Document Page Archived Page Login Page 		
#2: User should be able to share experiences in Okinawa culture (comment, share, contribute to the discussion forum)	 User login Design user object Designer post object API to post/get documents Integrate API with FE Connect to database API to list docs for search API to post/get announcements 		

Scrum Times: (SNE bottom floor) ~1hr long

Tuesday 3:30pm Thursday 2:00pm Sunday 7:00pm

Side Notes for the Team:

Front End Pages: Home, login (Google Sign-in), about (and contact), document page, archived page, header, footer

Must have: First Five tasks of user story 1
Should have: Task 1-8 of user story 1
Could have: Task 1-3 of user story 2
Won't have: Task 1-8 of user story 2